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Tennessee Department of Veterans Affairs
1:45 PMTuesday, December 23, 2008

Bill Manning Tennessee Veterans Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

680/000-01-2008
Humboldt-Healthcare Upgrades

$553,000.00 Department Consultant Finney, B.
n/a$0.00 Active Grants & Special Projects

Special Project
Design: Departmental Consultant
Construction: Direct Order Contract

Renovation

680/000-03-2003
Humboldt-Addition & Renov

$3,503,597.00 Design Consultants, Inc.
McKinney Construction Co., Inc.

Finney, B.
Fields, J.$3,068,170.00 Substantially Complete 12/2/08: Final letter will be issued by 12/15/08

9/26/06: Substantial Completion Certificate issued

Renovation & New Construction

2 Projects ( Total Budgeted Cost of Projects )$4,056,597.00

East Tennessee Veterans Cemetery
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

682/000-01-2004
Knoxville-Chapel HVAC Impro

$119,000.00 Lockwood Greene Engineers, Inc. Finney, B.
Edwards, T.$92,000.00 Construction Document Phase

ON HOLD

11/07/07:  Awaiting Federal funds

Renovation

682/000-03-2006
Knoxville-Columbarium Preplan

$10,532,000.00 JV McCarty Holsaple McCarty / Ross F Finney, B.
n/a$0.00 In Progress (Planning Projects & S 12/18/08: To Jan 2009 SBC meeting to revise scope 

and budget. Will reduce to $8 million

Planning

2 Projects ( Total Budgeted Cost of Projects )$10,651,000.00
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Middle Tennessee Veterans Cemetery
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

682/000-01-2007
Nashville-Storage Shed

$210,000.00 Barry Brechak Architecture + Design Finney, B.
Edwards, B.$178,500.00 Bidding Phase 11/20/08: Bid Date

11/6/08: Prebid
10/03/08: Designer Audit received.
10/03/08: Extension of time to complete CDP granted.  
Due October 15, 2008.
7/18/08: CDP for review by PA
5/12/08: SDP/DDP approved, authorized to proceed to 
CDP
2/25/08: Review DDP at site
1/14/08: NTP to combined SDP/DDP authorized
12/18/07: Design contract executed
12/06/07: Contract in State signature process
10/04/07: Contract to Designer for signature

New Construction

682/000-01-2008
Nashville-Resurface Roads

$575,000.00 SSOE, Inc. Finney, B.
Edwards, B.$0.00 SBC Approved - Awaiting Contra

Processing ContractMaintenance

682/000-02-2006
Nashville-Soil Erosion

$175,000.00 E Roberts Alley & Associates Inc Finney, B.
Edwards, B.$350,000.00 Construction Closed Out

Awaiting Designer Closeout
12/16/08: Designer Closeouts received and approved
9/22/08: Substantially Completion and Final Inspection
8/08/08: Cleaning agent approved
4/07/08: Construction NTP issued
3/20/08: Construction Contract executed
3/06/08: Bid Date
2/20/08: PreBid Conference
1/15/08: CDP approved
8/29/07: DDP approved, NTP to CDP authorized
10/10/06: Design Agreement executed

Renovation

3 Projects ( Total Budgeted Cost of Projects )$960,000.00

Tennessee Veterans Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

680/000-01-2005
Murfreesboro-Renov & Repairs

$1,642,370.46 Johnson + Bailey Architects P.C.
LaVine Design & Construction,Inc

Finney, B.
Patteson, G.$1,023,000.00 Substantially Complete

Awaiting One-Year Corr Insp
Warranty Inspection due 11/26/09.
12/10/08: Final Inspection
11/26/08: Substantial Completion inspection

Renovation

Budgeted - FY 06/07
Clarksville-New Facility

$14,000,000.00 Finney, B.
$0.00 Awaiting SBC Approval

ON HOLD
9/24/08: Per A.Martin, project is being evaluated by 
Legislators

New Construction

2 Projects ( Total Budgeted Cost of Projects )$15,642,370.46
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West Tennessee Veterans Cemetery
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

682/000-01-2006
Memphis-Drainage/Erosion Con

$1,370,000.00 Pickering Firm, Inc. Finney, B.
Loggins, B.$869,000.00 Construction Document Phase 10/28/08: To consultant for review

5/12/08: CDP docs for review by PA
2/20/08: NTP to DDP with full roadbed repair
1/29/08: Added full roadbed repair
1/28/08: #682/000-02-07 was integrated into this project
11/19/07: DDP approved, NTP to CDP authorized
11/07/07: Final CDPs expected 11/12/07
8/28/07:  NTP with Additional Services Contract for 
electrical conduit relocation authorized, not to exceed 
$4,550.00

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,370,000.00

$32,679,967.46Department Totals:  Projects  Valued  at10 ( Total Budgeted Cost of Projects )
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